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Ted Bittner

HALLIBURTON-NUS
Environmental Technologies Group
452 Burbank Street

Broomfield, CO 80020

PROCESSING DESIGN SP/DRF-090-92

The pondsludge processing alternate #2 as presented in the project update of 4/13/92 1s

technically acceptable and meets my performance, schedule, and cost objectives
proceed with alternate #2 subject to the following considerations

In that the above action resolves the process design please provide me with a delivery date
for the deliverables which depend upon specific process equipment and design criteria such

In view of the limited storage space in the pads, I would much prefer to have
the 207 C pond processing train located off the 750 pad area I want to
reexamine this issue with you and my transportation people prior to agreeing
to a location To support discussions with my transportation personnel, I
need specific performance criteria and rationale on cure time, movement
limitations and 1inter-relation with production rate

I am concerned that the sizing of the chlorine contact chamber will not have
sufficient capacity margin to demonstrate a mimmum of 30 minutes contact
ume under the range of processing rates expected or desired [ wish to

discuss this with you further prior to acquiescing to the size specified 1n the
document provided 4/13/92

as H & S Plan, Process Control Plan, etc
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D R Ferrier Project Manager
Solar Ponds Project
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